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41st Street Bridge
Demolition & Rebuild
Detours Approved

41st St. Bridge Closure
February, 2006

With a goal of opening at least some of the freeway 
ramps into Everett by Thanksgiving, the Atkinson 
/CH2M Hill team recently received approval from 
the  Everett City Council to allow closure of the 41st 
Street bridge and use of a detour for six months--a 
move that could signifi cantly shorten construction 
time on the interchange.

Work on the detour will start in April. The 41st Street 
bridge should close around the week of May 8, 2006.

The proposed detour would route traffi c from 
eastbound 41st Street onto the Cascade View 
Bridge. The bridge would become two lanes,  one-
way eastbound. These detour lanes would link 
directly to the current 41st Street northbound I-5 on-
ramp and to 3rd Avenue in the Lowell neighborhood. 

Traffi c currently using Cascade View Bridge 
westbound would detour via Smith Road, 36th 
Street, and Broadway to reach downtown Everett 
and southbound I-5. 

In addition:  

Traffi c from 3rd/2nd Avenue in Lowell would 
access Everett & I-5 southbound via 36th Street. 

A temporary light will be installed at 36th Street 
and Broadway to make left and right turns 
possible.

Vehicles exiting I-5 southbound headed into the 
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For the Future:

 New 41st Street Interchange 
The Everett City Council recently approved the closure and 
a 6-month detour at the 41st Street Bridge over I-5, allowing 
crews to complete the interchange more quickly and effi -
ciently.    

The new interchange will:
Provide faster emergency vehicle access to the east side 
of Everett, particularly to the Lowell neighborhood
Help relieve traffi c congestion at I-5 and Broadway
Merge traffi c more effi ciently into the fl ow of I-5 both 
northbound and southbound.
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Finished 41st Street Interchange--May 2007

Proposed detours gain 6 months on project.
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Lowell neighborhood would  merge with eastbound 
traffi c being detoured onto Cascade View Bridge 
when crossing 41st Street 

The 3rd Avenue / I-5 access ramp (onto Cascade 
View Bridge) from Broadway, slated to close 
permanently later this summer, would be closed early 
to accommodate this detour. Traffi c would be routed 
to the 41st Street access ramp.

The Cascade View Bridge will be torn down once the 
new 41st Street / I-5 single point urban interchange 
(SPUI) is completed to allow for construction of both 
I-5 southside on / off ramps.

The existing 41st Street loop from northbound  
Broadway will close sometime after the new 
interchange (SPUI) opens in November 2007.

The light at the I-5 northbound 41st Street on-ramp 
will be removed during the detour to facilitate traffi c 
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DEC 2006 - FEB 2007
41st Street loop 
ramp from Broadway 
permanently closes
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DECEMBER 2005
Design begins

NOVEMBER 11, 2005
Voters support new 
transportation 
revenue package

APRIL 17, 2006
Crews start 
constructing detour

NOVEMBER 2006
- 41st St. Bridge opens
- Broadway Bridge south side 
   widening complete
- Broadway Bridge north side 
   widening begins
- Cascade View Bridge permanently closes

MARCH 31, 2006
Design completed

DECEMBER 2005
I-5/41st Street 
improvement work 
becomes part of the 
I-5 Everett Expansion 
project currently 
underway

MAY 8, 2006
- 41st St. Bridge closes
- Detour begins
- Crews begin construction 
   on bridges and ramps
- Ramps between Broadway & Cascade  View 
   Bridge permanently  closes

May 2007

Open completed 
41st Street 
Interchange to 
traffic

DEC ‘05NOV ‘05

Project Timeline

Single Point Urban Interchange--What Is It?
Interchanges in heavily developed urban areas must move an ever-increasing volume of traffi  c through limited 
amounts of space. One way to maximize the fl ow of traffi  c in urban areas is through use of Single Point Urban 
Interchanges.

The Single Point, also known as an X-interchange or an Urban Diamond, is being used extensively in urban high-
way construction and reconstruction across the country. The simple design makes the most of safety, capacity 
and effi  ciency.

The name “Single Point” refers to the fact that all thru-traffi  c on the arterial street – and all the traffi  c turning left 
onto or off  of the interchange – can be controlled from a single set of traffi  c signals. These interchanges allow 
long, gradual turns (helpful to larger vehicles like trucks and buses), and have the ability to move more traffi  c 
through a smaller amount of space. Smaller space means that single points can typically be built within existing 
state property.

Check this web site for a video demonstration of how this new interchange will work:
http://www.improvei70.org/4a2_safety_main.jsp

fl ow onto I-5.

The new 41st Street interchange/(SPUI) will have 
six lanes.

Once the 41st Street interchange is completed, 
the eastbound right-hand exit from 41st Street to 
Broadway will allow traffi c only southbound on 
South Broadway -- no access to I-5 southbound 
from this ramp.

The current I-5 northbound left-hand Broadway 
exit will eventually be modifi ed to allow only HOV 
access from northbound and to southbound I-5 
HOV lanes.

The entire 41st Street / I-5 interchange is 
scheduled to open in May 2007.

When the SPUI is completed, a 12-foot sidewalk 
/bikeway will allow pedestrian, bicycle, and 
wheelchair access across the 41st Street Bridge.
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